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RPIC/T88G/RED-1968-69
15 December 1969

MEMORANDUM FOR THE RECORD

SUBJECT: Advenced Stereo Rhonboid, Model II, Optical Switch Milestone
{Contract] |

1. On & December 1969 the undersigned met with Mesars. | | 28X1

| to discuss

progress on the Advanced Stereo Rhombold, Model II, prototype development,

2. One of the problem aress previously encountered during develop-
ment of this instrument occurred in the optical switch agsembly. An
unsetisfactory wounting design 2nd incorrect essembly of the glass com-
ponents of the switch caused imnge degredstion and image shifi.

3. During the meeti g of b December 1969, [ |steted that = 25X1

new aptice) switch had been agsembled on s redesigned mount end that the
performance of this bresdboard zssembly of the new switch had been

observed. | stated that the new switch operated sstisfactorily
and that the problems encountered in the previocus design had been solved.

L | |elsc steted that presently there sre no problems in
the development of this instrument and that no future problems are fore-
m&

5. Buccessful operstion of the opticel switch wae one of the mile-
stones in the development of this instrument. TIn view of the state-
ments made byl it appears that this mlleatone in the development
of the Advanced Stereo Rhomboids, Model IT, has been achieved.
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